

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29JUNE 2026
Project Name	Metro Ticket Booking System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Metro Ticket Booking	USN-1	As a passenger, I can enter booking details (name, source, destination, journey date, passenger type, tickets).	3	High
Sprint-1	Fare Calculation	USN-2	As a passenger, I want the fare to be calculated automatically based on the selected route and number of tickets.	2	High
Sprint-2	QR Code Generation	USN-3	As a passenger, I want a dynamic QR code to be generated after entering booking details.	3	High
Sprint-1	Ticket Booking	USN-4	As a passenger, I can book the metro ticket and save the booking information in ServiceNow.	5	High
Sprint-1	Booking Confirmation	USN-5	As a passenger, I receive a confirmation message after successful booking.	2	High
Sprint-2	Ticket Storage	USN-6	As an administrator, I can store and manage ticket records in the custom table.	3	Medium
Sprint-3	View Booking Records	USN-7	As an administrator, I can view all booked metro tickets.	2	Medium
Sprint-3	QR Ticket Validation	USN-8	As a metro operator, I can verify passenger tickets using the generated QR code.	3	Medium
Sprint-4	Reporting	USN-9	As an administrator, I can generate booking reports for monitoring ticket usage.	2	Low

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-4	UI Enhancement	USN-10	As a passenger, I want an attractive and responsive booking interface for better usability.	3	Medium

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	01-Jul-2026	06-Jul-2026	8	06-Jul-2026
Sprint-2	10	6 Days	07-Jul-2026	12-Jul-2026	10	12-Jul-2026
Sprint-3	5	6 Days	13-Jul-2026	18-Jul-2026	5	18-Jul-2026
Sprint-4	5	6 Days	19-Jul-2026	24-Jul-2026	5	24-Jul-2026

Velocity:

☐ **Total Story Points: 28**

☐ **Number of Sprints: 4**

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{28}{7} = 7$$

☐ **Average Velocity: 7 Story Points per Sprint**

Burndown Chart:

Sprint	Planned Story Points Remaining	Actual Story Points Remaining
Sprint-1	20	20
Sprint-2	12	12
Sprint-3	5	5
Sprint-4	0	0