

## **Project Planning Phase**

### **Planning**

#### **Project Objective**

Develop a digital metro ticket booking system that automates ticket generation using ServiceNow while reducing manual effort and improving passenger convenience.

#### **Scope**

The project covers:

- Online metro ticket booking
- Fare calculation
- QR ticket generation
- Email notifications
- Booking management
- Ticket verification

#### **Project Modules**

##### **Module 1**

User Management

- Login
- Roles
- Authentication

##### **Module 2**

Metro Station Management

- Station Details
- Route Details

Ticket Booking

- Journey Selection

- Passenger Details
- Fare Calculation

### **Module 3**

#### QR Ticket Generation

- Ticket Number
- QR Mapping

| <b>Phase</b> | <b>Activities</b>                                       |
|--------------|---------------------------------------------------------|
| Phase 1      | Ideation, Brainstorming, Problem Statement, Empathy Map |
| Phase 2      | Requirement Analysis, DFD, Solution Architecture        |
| Phase 3      | Database Design, Catalog Design                         |
| Phase 4      | Service Catalog Development                             |
| Phase 5      | Catalog Client Scripts & UI Policies                    |
| Phase 6      | Flow Designer Development                               |
| Phase 7      | Business Rules                                          |
| Phase 8      | QR Ticket Generation                                    |
| Phase 9      | Testing                                                 |
| Phase 10     | Deployment & Documentation                              |